Sprint Planning

Sprint 3 Plan – Camp Management System

Sprint Information

- **Sprint Number**: 3
- **Duration**: 2 weeks
- **Start Date**: 10/3/2026
- **End Date**: 20/3/2026
- **Team Capacity**: 14–15 hours (~10 story points)

Sprint Goal

Camp Administrator can search and filter families, view family history, manage permissions, track user activity logs, and improve user authentication control.

Selected User Stories for Sprint 3

Story	Points	Priority	Assigned
Search and Filter Families	3	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
Add History per Family	2	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
Permissions Management	2	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
User Activity Log	2	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
User Authentication Improvements	1	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)

Task Breakdown – Sprint 3

Story: Search and Filter Families (3 pts)

Area	Task	Est. Time	Assigned
Backend	Implement search logic for families	1h	Abdullah
Backend	Implement filter by attributes	0.5h	Abdullah
Frontend	Search input UI	0.5h	Emad
Frontend	Filter options UI	0.5h	Emad
Testing	Test search and filtering results	0.5h	Omar

Story: Add History per Family (2 pts)

Area	Task	Est. Time	Assigned
Database	Create family history table migration	0.5h	Omar
Backend	Implement history recording logic	0.5h	Abdullah
Frontend	Display family history UI	0.5h	Emad
Testing	Test history creation and retrieval	0.5h	Omar

Story: Permissions Management (2 pts)

Area	Task	Est. Time	Assigned
Backend	Implement role permissions logic	0.5h	Abdullah
Backend	Apply permission middleware	0.5h	Abdullah
Frontend	Permission management UI	0.5h	Emad
Testing	Test role access permissions	0.5h	Omar

Story: User Activity Log (2 pts)

Area	Task	Est. Time	Assigned
Database	Create activity_logs table migration	0.5h	Omar
Backend	Implement activity logging logic	0.5h	Abdullah
Frontend	Activity log viewing UI	0.5h	Emad
Testing	Test activity logging	0.5h	Omar

Story: User Authentication Improvements (1 pt)

Area	Task	Est. Time	Assigned
Backend	Improve authentication logic	0.5h	Abdullah
Frontend	Update authentication UI messages	0.25h	Emad
Testing	Test authentication updates	0.25h	Omar

Definition of Done

- All tasks completed
- Code follows PSR-12 standards
- All acceptance criteria met
- Unit tests passing (≥70% coverage)
- Integration tests passing
- Code review approved and merged
- Manually tested by Product Owner

Sprint Schedule – Sprint 3

Week 1

- Monday: Sprint Planning, start Search and Filter Families
- Wednesday: Daily Standup, continue Search and Filter Families, start Family History
- Friday: Daily Standup, complete Family History, start Permissions Management

Week 2

- Monday: Daily Standup, continue Permissions Management, start User Activity Log
- Wednesday: Daily Standup, continue Activity Log, implement Authentication Improvements
- Friday: Daily Standup, complete Testing, prepare Sprint Review

Sprint 4 Plan – Camp Management System

Sprint Information

- Sprint Number: 4
- Duration: 2 weeks
- Start Date: 20/3/2026
- End Date: 30/3/2026
- Team Capacity: 14–15 hours (~10 story points)

Sprint Goal

Camp Administrator can generate attendance reports, receive resource notifications, view dashboard analytics, and volunteers can view assigned tasks.

Selected User Stories for Sprint 4

Story	Points	Priority	Assigned
Attendance Reports	3	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
Resource Notifications	3	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
Dashboard Analytics	3	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)
Volunteer Task View	1	Must-Have	Abdullah (Backend), Emad (Frontend), Omar (Testing)

Task Breakdown – Sprint 4

Story: Attendance Reports (3 pts)

Area	Task	Est. Time	Assigned
Backend	Implement attendance report generation	1h	Abdullah
Backend	Aggregate attendance data	0.5h	Abdullah
Frontend	Attendance report UI	0.5h	Emad
Frontend	Report filter options	0.5h	Emad
Testing	Test report generation	0.5h	Omar

Story: Resource Notifications (3 pts)

Area	Task	Est. Time	Assigned
Backend	Implement notification logic	1h	Abdullah
Backend	Trigger notifications on resource updates	0.5h	Abdullah
Frontend	Notification display UI	0.5h	Emad
Frontend	Notification indicator	0.5h	Emad
Testing	Test notification delivery	0.5h	Omar
Frontend	Notification indicator	0.5h	Emad
Testing	Test notification delivery	0.5h	Omar

Story: Dashboard Analytics (3 pts)

Area	Task	Est. Time	Assigned
Backend	Implement analytics data aggregation	1h	Abdullah
Backend	Provide dashboard API endpoints	0.5h	Abdullah
Frontend	Dashboard analytics UI	0.5h	Emad
Frontend	Charts and statistics display	0.5h	Emad
Testing	Test analytics accuracy	0.5h	Omar

Story: Volunteer Task View (1 pts)

Area	Task	Est. Time	Assigned
Backend	Implement volunteer task retrieval	0.5h	Abdullah
Frontend	Volunteer task list UI	0.25h	Emad
Testing	Test volunteer task display	0.25h	Omar

Definition of Done

- All tasks completed
- Acceptance criteria met
- Unit & integration tests passing
- Code review completed and merged
- Documentation updated

Sprint Schedule – Sprint 4

Week 1

- Monday: Sprint Planning, start Attendance Reports
- Wednesday: Daily Standup, continue Attendance Reports, start Resource Notifications
- Friday: Daily Standup, continue Resource Notifications, start Dashboard Analytics

Week 2

- Monday: Daily Standup, continue Dashboard Analytics
- Wednesday: Daily Standup, start Volunteer Task View
- Friday: Daily Standup, complete Testing, Sprint Review & Retrospective